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ESTIMATE RUN 02/09/2007

ESTIMATE SUMMARY 12:44:54

CONTID: C15137         ESTIMATE NO: 0008 PROG 2005

PCN: 15137-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US550 N of Durango PH II PERCENT TIME:

PROJECT NO: NH 5502-052                   

US550 N of Durango PH II

NAME OF ROAD: US 550

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 02/09/2007 DATE TIME STARTED 02/07/2006

14802 W. 44th AVENUE DATE LET 01/05/2006 DATE WORK BEGAN 05/25/2006

 DATE AWARDED 01/24/2006 DATE TIME STOPPED 11/10/2006

 DATE CONTRACT EXECUTED 02/06/2006 DATE ACCEPTED 11/10/2006

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 02/07/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,325,594.88 PARTICIPATING $ $ 9,706.90

AWARD PROJECT AMT: 6,249,303.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/10/2006 ??:??:??

9/15/2006 ??:??:??

99.21%

49,999.99

9,706.90

9,706.90

9,706.90

$

$

$

$

6,275,594.89

0.00

6,275,594.89

0.00

6,275,594.89

-93,739.55

0.00

6,181,855.34

0.00

AMOUNT DUE 6,181,855.34 9,706.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,706.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

277.0



CONTID: C15137         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15137-BID    ESTIMATE RUN 02/09/2007

PROJECT: NH 5502-052                   ESTIMATE NO: 0008 12:44:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 206,881.000 206,699.000

SY  182.000 200.20

1.10000 206,881.000 227,569.10

202-00240  
 

0010 *REMOVAL OF GUARDRAIL TYPE 3 3,150.000 3,150.000

LF  0.000 0.00

7.05000 3,150.000 22,207.50

202-01130  
 

0015 *UNCLASSIFIED EXCAVATION 47.000 47.000

CY  0.000 0.00

20.40000 47.000 958.80

203-00000  
 

0020 ROLLING 6.000 6.000

HOUR 0.000 0.00

100.80000 6.000 604.80

203-01140  
 

0025 BLADING 45.000 45.000

HOUR 0.000 0.00

134.40000 45.000 6,048.00

203-01500  
 

0030 TRUCK (DUMP) 53.000 53.000

HOUR 0.000 0.00

84.00000 53.000 4,452.00

203-01582  
 

0035 FRONT END LOADER (RUBBER TIRE) 78.000 78.000

HOUR 0.000 0.00

145.60000 78.000 11,356.80

203-01590  
 

0040 COMBINATION LOADER 33.000 33.000

HOUR 0.000 0.00

134.40000 33.000 4,435.20

203-01594  
 

0045 POTHOLING 5.000 5.000

HOUR 0.000 0.00

168.00000 5.000 840.00

203-01597  
 

0050 LABORER 113.000 113.000

HOUR 0.000 0.00

33.60000 113.000 3,796.80

203-02330  
 

0055 *EROSION LOG 525.000 525.000

LF  0.000 0.00

6.30000 525.000 3,307.50

208-00005  
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PCN: 15137-BID    ESTIMATE RUN 02/09/2007

PROJECT: NH 5502-052                   ESTIMATE NO: 0008 12:44:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SILT FENCE 1,323.000 1,323.000

LF  0.000 0.00

1.60000 1,323.000 2,116.80

208-00020  
 

0065 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

11,200.00000 1.000 11,200.00

208-00200  
 

0070 *RESET MAILBOX STRUCTURE (TYPE 1) 11.000 11.000

EACH 0.000 0.00

420.00000 11.000 4,620.00

210-00011  
 

0075 *RESET MAILBOX STRUCTURE (TYPE 3) 6.000 6.000

EACH 0.000 0.00

420.00000 6.000 2,520.00

210-00013  
 

0080 *ADJUST GUARDRAIL 13,939.000 13,939.000

LF  0.000 0.00

4.20000 13,939.000 58,543.80

210-04200  
 

0085 *SEEDING (NATIVE) 1.000 1.000

ACRE 0.000 0.00

1,260.00000 1.000 1,260.00

212-00006  
 

0090 *SOIL CONDITIONING 1.000 1.000

ACRE 0.000 0.00

4,725.00000 1.000 4,725.00

212-00032  
 

0095 *MULCHING (WEED FREE STRAW) 1.000 1.000

ACRE 0.000 0.00

1,260.00000 1.000 1,260.00

213-00004  
 

0100 *MULCH TACKIFIER 100.000 100.000

LB  0.000 0.00

7.90000 100.000 790.00

213-00061  
 

0105 *AGGREGATE BASE COURSE (CLASS 6) 11.000 11.000

CY  0.000 0.00

11.40000 11.000 125.40

304-06007  
 

0110 AGGREGATE BASE COURSE (SPECIAL) DELETED FROM CONTRACT 
BY CHANGE ORDER #9

0.000 0.000

TON 0.000 0.00

15.05000 0.000 0.00

304-09014  
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PCN: 15137-BID    ESTIMATE RUN 02/09/2007

PROJECT: NH 5502-052                   ESTIMATE NO: 0008 12:44:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT MIX ASPHALT (PATCHING) (ASPHALT) 123.390 123.390

TON 0.000 0.00

105.00000 123.390 12,955.95

403-00720  
 

0120 *FURNISH HOT MIX ASPHALT 3,942.510 3,942.510

TON 0.000 0.00

47.25000 3,942.510 186,283.60

403-09500  
 

0125 *HOT MIX ASPHALT (GRADING SX) (75) 60,452.660 60,452.660

TON 0.000 0.00

38.35000 60,452.660 2,318,359.51

403-36400  
 

0130 *HEATING AND REMIXING TREATMENT 186,745.000 186,745.000

SY  0.000 0.00

3.65000 186,745.000 681,619.25

405-00100  
 

0135 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 3,414.020 3,414.020

TON 0.000 0.00

359.30000 3,414.020 1,226,657.39

411-03355  
 

0140 EMULSIFIED ASPHALT (SLOW-SETTING) 20,345.000 20,345.000

GAL 0.000 0.00

3.15000 20,345.000 64,086.75

411-10255  
 

0145 *ASPHALT REJUVENATING AGENT 9,754.000 9,754.000

GAL 0.000 0.00

1.60000 9,754.000 15,606.40

411-90010  
 

0150 *INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

5,250.00000 1.000 5,250.00

604-00305  
 

0155 *6 INCH PIPE UNDERDRAIN 653.000 653.000

LF  0.000 0.00

34.55000 653.000 22,561.15

605-83560  
 

0160 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,763.000 1,763.000

LF  0.000 0.00

16.38000 1,763.000 28,877.94

606-00301  
 

0165 *END ANCHORAGE (FLARED) 40.000 40.000

EACH 0.000 0.00

1,393.00000 40.000 55,720.00

606-02005  
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PCN: 15137-BID    ESTIMATE RUN 02/09/2007

PROJECT: NH 5502-052                   ESTIMATE NO: 0008 12:44:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 FENCE (PLASTIC) 211.000 211.000

LF  0.000 0.00

10.50000 211.000 2,215.50

607-11525  
 

0175 *DELINEATOR (TYPE I) 81.000 71.000

EACH 10.000 210.00

21.00000 81.000 1,701.00

612-00001  
 

0180 *DELINEATOR (TYPE III) 29.000 28.000

EACH 1.000 21.00

21.00000 29.000 609.00

612-00003  
 

0185 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

21,525.00000 1.000 21,525.00

625-00000  
 

0190 *CONSTRUCTION SURVEYING (HOURLY) 11.000 11.000

HOUR 0.000 0.00

115.50000 11.000 1,270.50

625-00001  
 

0195 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

400,000.00000 1.000 400,000.00

626-00000  
 

0200 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

11,200.00000 1.000 11,200.00

626-01000  
 

0205 *PAVEMENT MARKING PAINT 2,916.000 2,916.000

GAL 0.000 0.00

16.80000 2,916.000 48,988.80

627-00001  
 

0210 *EPOXY PAVEMENT MARKING 1,205.000 1,205.000

GAL 0.000 0.00

65.70000 1,205.000 79,168.50

627-00005  
 

0215 *FLAGGING 4,529.000 4,529.000

HOUR 0.000 0.00

21.00000 4,529.000 95,109.00

630-00000  
 

0220 *TRAFFIC CONTROL INSPECTION 82.000 83.000

DAY -1.000 -89.25

89.25000 82.000 7,318.50

630-00007  
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PCN: 15137-BID    ESTIMATE RUN 02/09/2007

PROJECT: NH 5502-052                   ESTIMATE NO: 0008 12:44:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL MANAGEMENT 113.000 112.000

DAY 1.000 430.50

430.50000 113.000 48,646.50

630-00012  
 

0230 *FLASHING BEACON (PORTABLE) 2.000 1.800

EACH 0.200 105.00

525.00000 2.000 1,050.00

630-80001  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 19.000 17.100

EACH 1.900 119.70

63.00000 19.000 1,197.00

630-80341  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 107.000 85.500

EACH 21.500 1,580.25

73.50000 107.000 7,864.50

630-80342  
 

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800

EACH 1.200 88.20

73.50000 12.000 882.00

630-80343  
 

0250 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 57.000 51.300

SF  5.700 59.85

10.50000 57.000 598.50

630-80344  
 

0255 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 1,050.00

5,250.00000 2.000 10,500.00

630-80355  
 

0260 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 1.800

EACH 0.200 105.00

525.00000 2.000 1,050.00

630-80357  
 

0265 *DRUM CHANNELIZING DEVICE 200.000 154.800

EACH 45.200 1,186.50

26.25000 200.000 5,250.00

630-80360  
 

0270 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 3.600

EACH 0.400 8.40

21.00000 4.000 84.00

630-80363  
 

0275 *TRAFFIC CONE 400.000 360.000

EACH 40.000 252.00

6.30000 400.000 2,520.00

630-80380  
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PCN: 15137-BID    ESTIMATE RUN 02/09/2007

PROJECT: NH 5502-052                   ESTIMATE NO: 0008 12:44:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

1,575.00000 1.000 1,575.00

630-80510  
 

0285 *MOBILE PROFILOGRAPH OPERATION ZONE DELETED FROM 
CONTRACT BY FORM # 105-33

0.000 0.000

L S 0.000 0.00

1,837.50000 0.000 0.00

630-80560  
 

0290 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0295 F/A PARTNERING 802.300 802.300

F A 0.000 0.00

1.00000 802.300 802.30

700-70011  
 

0300 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 28,652.700 28,652.700

F A 0.000 0.00

1.00000 28,652.700 28,652.70

700-70012  
 

0305 F/A FUEL COST ADJUSTMENT DELETED FROM CONTRACT BY FORM
# 105-33

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0310 F/A OJT COLORADO TRAINING PROGRAM DELETED FROM 
CONTRACT BY FORM # 105-33

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0315 F/A ON-THE-JOB TRAINEE 801.600 801.600

F A 0.000 0.00

1.00000 801.600 801.60

700-70023  
 

0320 F/A QUALITY INCENTIVE PAYMENT 191,569.440 191,569.440

F A 0.000 0.00

1.00000 191,569.440 191,569.44

700-70025  
 

0325 F/A ESB PROGRAM DELETED FROM CONTRACT BY FORM # 105-33 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0330 F/A ADJUST DELETED FROM CONTRACT BY FORM # 105-33 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
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PCN: 15137-BID    ESTIMATE RUN 02/09/2007

PROJECT: NH 5502-052                   ESTIMATE NO: 0008 12:44:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A EROSION CONTROL DELETED FROM CONTRACT BY FORM # 
105-33

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0355 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 
TRUCKS

-20.000 -20.000

DOL 0.000 0.00

1.00000 -20.000 -20.00

900-00006  
 

0360 ADDED ITEM (DOLLAR)/ CMO #4 (MCR #1) REVISION TO 
STANDARD PLAN S-630-1

1,363.340 1,363.340

DOL 0.000 0.00

1.00000 1,363.340 1,363.34

900-00006  
 

0365 ADDED ITEM (HOUR)/ CMO #6, (MCR #2) HAUL MILLINGS FOR 
SHOULDERING

341.000 341.000

HOUR 0.000 0.00

100.00000 341.000 34,100.00

900-00010  
 

0375 ADDED ITEM (SQUARE FOOT)/ CMO #8 (MCR #3) - PREFORMED 
THERMOPLASTIC PAVEMENT MARKING

2,712.000 2,712.000

SF  0.000 0.00

15.00000 2,712.000 40,680.00

900-00021  
 

0380 AGGREGATE BASE COURSE (SPECIAL) CMO #9, AGGREGATE BASE
COURSE (SPECIAL) C.Y. CONVERSION

5,516.000 5,516.000

CY  0.000 0.00

28.42000 5,516.000 156,764.72

304-09000  
 

0385 REMOVAL OF DELINEATOR CMO #10 (MCR #4) EXTRA HEIGHT 
DELINEATORS

435.000 435.000

EACH 0.000 0.00

12.00000 435.000 5,220.00

202-00090  
 

0390 DELINEATOR (TYPE I) (EXTRA HEIGHT) CMO #10 (MCR #4) 
EXTRA HEIGHT DELINEATORS

206.000 206.000

EACH 0.000 0.00

37.95000 206.000 7,817.70

612-00031  
 

0395 DELINEATOR (TYPE II) (EXTRA HEIGHT) CMO #10, MCR #4 
EXTRA HEIGHT DELINEATORS

150.000 150.000

EACH 0.000 0.00

39.10000 150.000 5,865.00

612-00032  
 

0400 DELINEATOR (TYPE III) (EXTRA HEIGHT) CMO #10 (MCR #4) 
EXTRA HEIGHT DELINEATOR

20.000 20.000

EACH 0.000 0.00

40.25000 20.000 805.00

612-00033  
 

0405 ADDED ITEM (DOLLAR)/ CMO #11 (MCR #5) ADDITIONAL 
GUARDRAIL - MATERIAL ONLY

1,375.000 1,375.000

DOL 0.000 0.00

1.00000 1,375.000 1,375.00

900-00006  
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PCN: 15137-BID    ESTIMATE RUN 02/09/2007

PROJECT: NH 5502-052                   ESTIMATE NO: 0008 12:44:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 ADDED ITEM (DOLLAR)/ CMO #12 (MCR #6) TOPSOIL - 
MATERIAL ONLY

1,042.290 1,042.290

DOL 0.000 0.00

1.00000 1,042.290 1,042.29

900-00006  
 

0415 ADDED ITEM (LUMP SUM)/ CMO #14 (MCR #7) ADDITIONAL 
SEEDING/MULCHING MOBILIZATION

1.000 0.000

L S 1.000 3,978.05

3,978.05000 1.000 3,978.05

900-00014  
 

0420 ADDED ITEM (DOLLAR)/ CMO #16, ALERT TRAFFIC CONTROL 
LIEN

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0200 $9,305.40 6,221,855.88CURRENT AMT 6,271,855.88 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,040.00000 1.000 19,040.00

620-00002  
 

0345 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,040.00000 1.000 19,040.00

620-00012  
 

0350 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

4,400.00000 2.000 8,800.00

620-00020  
 

0370 ADDED ITEM (DOLLAR)/ CMO #7, UTILITES FOR CDOT LAB 6,859.000 6,457.500

DOL 401.500 401.50

1.00000 6,859.000 6,859.00

900-00006  
 

CAT 0400 $401.50 53,739.00CURRENT AMT 53,739.00 $$

PROJECT TOTAL 9,706.90 $ 6,275,594.88CURRENT AMT 6,325,594.88 $$


